PROJECT STATUS REPORT

Project: Document Processing Platform

Status: In progress

Completed: Storage setup and model training

Risks: Limited test data

Next step: Accuracy validation